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U.S. ENVIRONMENTAL PROTECTION A(.t+:NCY 
.I'OLLU'1'10N REPORT 

I. BEADING 

Date: February 9, 1998 

Subject: 

From: 

To' 1. Fox. EPA 
R. Salkie.EPA 
B. Bellow, EPA 
R. Cahill, EPA 
O. Zachos, EPA 
J . YII, EPA 
J. Rotola. EPA 
ERRD, WilSlililgWU (E-Mail) 
M. O'Toole, NYSDEC 
1. Durnin, NYSDEC 
1. Reaaan. NYSDEC 
E. Halma, City of Utica 
S. Bochlcrt, U .S. Congresa, 23m District 
R. Meier, State Senate, 47th District 
R. Destito, State Aascmbly. 116th District 
R. Eannace. County of Oneida 
START 

POLREP NO. 16 

n. BACKGROUND 

Site No. : 
Delivery Order No. : 
Response Autborlty: 
ERNSNo.: 
CERCUS No. : 
NPL Status: 
Action Memo Status: 
SWL OllIe: 
Demobilization Date: 
Completion Date: 

57 
2101-<>2-010 
CERCLA 
N/A 
NYDOO2249563 
Non-NPL 
Approved on 9/26/97 
9/30/97 
N/A 
N/A 
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111. SITE INFORMATION " ' ; " ! ~' . ' ~ ~"" - : ~ ' <' 

IV. 

, ~ ~ ..;. . . " , ' , I 

A. Incident Category 

CERCLA incident C2te!:Ory: Inactive Production Facility 
• -04 .. 

II , 
• ' ._ ( f . , -.~ .... 

B. Site Desqlptlon 

The Bossert Manufacturmg Siit;(site) is an abaildoned rrdduCtion facility located at 
1002 ~Wp.eo Slrt'et in the City ofUtic:a, Pneida County. New York. The SC>55en 
facility was used for the stamping, wc1dment. and rat>l'i'-:~tion of sheet metal items 
~Llch u brm backing plates and steel 1100r grates Cioin 1896 until the mid-1980·s. 
Ouring its operation, PCB oils were ~Ized in , tra(\~fol'!ll~rS and itI hydraulic pr<sses 
used in the manufacturing process. As a result of past Ul!lIlufactnl'ine practices a.'1d 
salvaae operationR aJ: the oite. int"dor surfau.s On floo, ~ ~.old walls of'the facility, as 
well as machinery and other strucrures w~~in'.the building, became conwnilL~l~d 
with I'C1la. " ' . , . . , .. -; 

CERCLA funds have been activated to 'abate the ilu~-lIl to public safety and the 
environment. Activity will include the of'f~~ire dispoSal ..,f approlCjmarely 3,500 cubic 
yards of PCB contaminated debris, asbestos aba(elll~nt, de.x>ntamination of 
uu:c:hanlcal and hydraulic prdsC3, Il1ld dIe l'ilr liilJ Ilcuon1i1iOn/shoring or a building , 

'. _ .. .. 
ror a more detailed description, see Polrep No! 1 (Initial). 
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RESPONSE LWORMATION 
? ; . , ,-

A. 
! .~ '~: '''I""! . :' . 

Situation 
. ~ . , . 

.'.0 

" ' ... ~ ' ; 1' , • t '.:. 
.. ' - , ~ .' : ./ . 

1. Removal ActionS to Date . ," , ' " , • I 

1/1198 - 217198 : On February 5 , four roll-<)f'f bOllC' of I'CB .:.~n"'minaled <\to1;,ris 
totalling 100 cubic yards were transported off site ai,l..:! dispOsCd' of at a permitted 
1andtill. To date, 49 rolJ-<)ff boxes of with a combin,ed v(.lume of 1.270 cubic yards 
have been shipped off the site. ' " ' . ' , 

ERRS continued to p~ &Crap metal inJ.o roll off .Iu.UJp,ll"rS for i;nlvnging, During 
this work week, one ron'!off dumpster of scrap mt:I~J 'was shipped off site fur 
salvaging to recover funclswhich will be readniinistc:.rr;-Jj ihtothe ERRS project 
ceiling. ' ' :" , 

; ~ 

liSA Remediation Servk"'" (a$bP_.IQ.~ abat~Jnt',nl .ulx:" .. tra("tor) ('~)nlinu~d with 
asbestos abatement activity . AbatemcD1 took place in Ar~as '12, 3, and 2 during this 
work week. DackgrouDd air 3ampleS were COIlCCleci in .. ,."h area pdol' to allY aslx:.slus 
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being addressed. Continuous work area air samplinll tuuk. place dnring all abatemt"nt 
activity. Final clearance air samples were coJlecteu after work was completed. 
Clearance air sample laboratory results will determin.~ If additional abatement is 
required in any panicular area. 

1. Enforcement 

The PRP Search for !be site has been initiated ancl enforcement efforts are 
r.nnrinning 

B. Planned Removal Actions 

ERRS will r.(lntim~ transportation and disposal of PCB conwninatbd debris, kiln 
dust, and carbon powder during the week of February 9. ERRS will utilize a high 
tcmpearure pressure wlilihl:r for lIIIl decQmaminatiOl1 or PCB contaminated scnp 
metal and structural steel. Asbestos abatement activity will also C(,minue during this 
week. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF FEBRUARY 9, 1998 .. 

* 

ERRS Contractor 
START Contractor Costs 
Intramural Costs 

TOTAL 
Project Ceiling 
Percent of Project Funds Remaining 

$ 

$ 
$ 

2,431,311 
153,220 
246,985 

2,831,516 
5,990,000 

52.7% 

The above accounting of expenditures is an estimate based On fll:ures mown to the OSC at 
the time this ~eport WIlS written. The coat accounting proy iJ,.d in this report does not 
necessarily represent an exact monetary figure which the gov"rnrnent may include in any 
claim for cost recovery. 
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vi. DISPOSITION OF WASTES 

PCB Comaminated 1.270 cu. yds. Consolidated & Landfill.d ... Chemical Waite Man'~e1Dent 
(UN3077) debris Covered Model City, NY 

PCB ,KUn du.t & - ~U?ns Consoildatc4'& Landfllled . ChemiCal Waste Management 
carbon Modele!!)" NY_ .. ~",". 

YD. SALVAGEABLE MATERIAL 

'" 
S 6.109.15. 

• This table will be updated as recovered funds are received from Uuivo::rsal Empire Salvaging 
Company. 

VIII. ASBESTOS ABATEMENT 
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